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Project Implementation

Orange County Great Park
Five-Year Timeline
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Prepare Plans for Parks - 24 mos.

Master Development Plan and
Permitting Completed - 12 mos.

Meadows Park Phase I Phase II Phase III Phase IV 

Builders complete development
plans and permitting; subdivision

Builder's first phases
of grading and demo

Planning Area
Site Development

Planning Area sales and construction for additional 7 yrs.
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Final Infrastructure Plans in 4- 9mo. Phases - Total 24 mos.
I II III IV

Groundbreaking - Runway Recycling Program - 5 years

Sports Park, Drainage corridors, and Wildlife
corridor construction completed in 18 months

All backbone infrastructure completed in 24 months

First Community
Openings


